
 
   Minutes 

 

Attending 
Jamar Stamps Client Project Manager Contra Costa County Department of 

Conservation and Development 
jamar.stamps@dcd.cccounty.us 

Brett Hondorp Consultant Team 
Principal in Charge 

Alta Planning + Design bhondorp@altaplanning.com 

John Lieswyn Consultant Team 
Project Manager 

Alta Planning + Design johnlieswyn@altaplanning.com 

Angela Villar Key stakeholder Contra Costa County Public Works avill@pw.cccounty.us 

Additional Circulation 
Tom Krakow Traffic engineering lead DKS tjk@dksassociates.com 

David Mahama Traffic engineering DKS dcm@dksassociates.com 

Alexandra Sweet Transportation planner Alta alexandrasweet@altaplanning.com 

Jennifer Donlon-Wyant Project advisor Alta jenniferdonlon@altaplanning.com 

Jeremy Lochirco Key stakeholder City of Walnut Creek Lochirco@walnut-creek.org 

Coire Reilly Key stakeholder Contra Costa County Health Services 
Department 

Coire.Reilly@hsd.cccounty.us 

Anh Phan Nguyen Key stakeholder Caltrans anh.phan.nguyen@dot.ca.gov 
 

Topic Actions 

1. Introductions and Project Objectives 

Final Plan will identify a preferred alternative for implementation 

Deliverable format: for outreach, concepts may be presented in Illustrator format; 
for Task 4 Feasibility Studies, use AutoCAD. 

Key issue is the overcrossing of I-680, but in scoping the project it was determined 
that the adjacent links could also be improved 

Objective is a much more Bike/Ped friendly environment because it is a TOD area. 

Jurisdictional responsibilities - east of I-680 it is county managed; Angela will 
check on traffic signal responsibility; Iron Horse bridge is county 

History - Specific Plan identified 2nd overbridge; removed from further planning. 

Standards - use the HDM, but county would consider lanes 10’ or 11’ wide 

 

Angela to advise contact for 
traffic signal management 

2. Communications 

Monthly brief progress report call limited to John/Tom or David/Jamar 

Walnut Creek will want to distribute deliverables to BPAC and the public 

There is no public information officer at the county – Jamar will approve materials 
for release; CCTA likely to approve this arrangement as well.  

 

John to set up a monthly 
progress call 
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Topic Actions 

3. Scope & Schedule 

Version 1 discussed in meeting – longer survey period and offset for TAC 1 from 
the first memo.  Circulate Version 2 to the team for comment.  

 

All to review schedule and 
advise John directly of 
requested changes  

4. Field Tour #1 / Outreach 

Objective: discuss opportunities and constraints together in the field. 

Participants: limited to agency and official committees; to be held during work 
hours; to include pre- and post-tour discussion in CCTA meeting room; suggested 
that this be walking only as the study area can be circumnavigated in one hour.  
Participants may include County, Walnut Creek, Caltrans, CCTA, BPAC, EBBC, 
CCC Municipal Association – up to 15 people. 

Timing: Week of May 5 is Bike to Work Week; but this fits the schedule best.  
Should be during work hours.  Proposed date Monday May 5.  

Outreach: Jamar can help disseminate information via the listserv, the Municipal 
Advisory Council (MAC), the Walden Improvement Association. 

Full public stakeholder list not needed until late September, when noticing for 
public meeting is proposed. 

 

Jamar to confirm field tour / 
meeting date with key 
stakeholders  

5. Data Needs 

Data to be collected by April 17th 

• Pleasant Hill / BART Specific Plan 
http://www.ccreach.org/ccc_redevelopment/ph_specificPlan.cfm 

• Precise Plan – to be supplied by County 
• Title 8 Zoning; Title 9 Subdivisions; Title 10 Public Works of the County 

Code http://library.municode.com/index.aspx?clientId=16286 
• Countywide Ped and Bike Plan 2009: 

http://www.ccta.net/about/download/5297adc44d334.pdf 
• Walnut Creek General Plan: http://www.walnut-

creek.org/citygov/depts/cd/planning/gp_2025.asp 
• County General Plan: http://www.ccreach.org/ 
• County standards have just been updated and are online at:  

http://www.contracosta.ca.gov/342/County-Standard-Plans 
• Level of Service policies – Growth Management Element in the General 

Plan http://www.co.contra-costa.ca.us/DocumentCenter/View/28422 
• Caltrans traffic count data 
• As-builts and traffic signal plans to be supplied by Angela 
• CC Map is the GIS data portal but does not offer downloads 

http://gismap.ccmap.us/imf/imf.jsp?site=ccmap 

 

FTP site instructions 
appended  

Angela to upload as-builts and 
signal plans 

Caltrans to upload relevant 
data e.g. I-680 overbridge 
plans; traffic counts 

 

6. Next Steps 

Counts to be scheduled before summer break 

Invoices as per Olympic Corridor project – Jennifer can provide sample 

 

Jamar will check with Brad to 
make sure that the schedule / 
final deliverable timing is OK 

Overleaf: FTP instructions 
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FTP INSTRUCTIONS 

To access the Alta FTP site you can click the direct link below. 

This will open the FTP folder for your account in your default internet browser.  You can then click the files 
to open or download them. 

Direct Link:  ftp://treatblvd:2550lanes@ftp.altaplanning.com 

If you wish to use an FTP Client (such as Filezilla or Core FTP) to upload or download files, you will find 
the information needed to enter into the client below. These are especially useful for larger file transfers and 
much faster than other methods. 

Server Address: ftp.altaplanning.com 

Username: treatblvd 

Password: 2550lanes 

If you wish to upload files once you have accessed the server with Internet Explorer you can do so by 
opening the Windows Explorer.  In order to do this press Alt, click view, then click “Open FTP Site in 
Windows Explorer”.  Once you have done this you can drag and drop or copy and paste files into the FTP 
Server. (This is for IE 9, might be slight variations in other versions so you can also try Page” menu, then 
click “Open FTP Site in Windows Explorer”). Alternately, you can just paste the direct link into the top of a 
file window. 

 


